
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-002361

Address: 333 Burma Road Date Inspected: 21-Dec-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William (Bill) Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coating Inspection
Bridge No: 34-0006 Component: Office, Cross Beams 1, 2, &3, Lift 4 East, OBG 7BW, OBG 8AE
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
Office
Sort and organize project documentation.
Cross Beams 1, 2, 3
ZPMC personnel are in process of removal of “Rust Stain” on the Top Plate surfaces using GTA #803 solvent. 
The operation was observed by Caltrans Engineer Bill Howe and ABF QA Bill Oak, ASMR Skyler Guest and 
Caltrans QA Lumley while the work was being performed. After the solvent cleaning was performed on adjacent 
areas already cleaned the decision was to not abrasive blast the surfaces per the contract requirements as the 
shipping date could possibly be impacted. ZPMC put forth a “Best Effort” for the removal of the rust stained areas 
prior to transport from China.
Lift 4 East
Finish coat was applied to the NDT repaired area located on the weld seam of the bottom plate/side plate area. The 
repair was deemed to be in general compliance with the contract documents and the agreed upon method. A final 
inspection is to be conducted prior to transport from China.
OBG 7BW
External undercoated surfaces were tested for adhesion and found to be above the requirements of the contract of 
4Mpa. 
OBG 8AE 
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Internal Base metal surfaces of the Bottom and Side Plates “T” Stiffeners and Chevron Assemblies and lower 
portion of the Diaphragms from Panel Points 62-64 including the end Weld Seam were abrasive blasted to an 
SSPC SP-10 condition and Interzinc 22 undercoat applied. A total of 4 inspections were conducted until SP-10 
cleanliness was achieved.
Note: All inspections were performed jointly with ABF & ZPMC QA/QC representatives and Caltrans QA 
Lumley when achievable. International Protective Coatings technical service representative were available for 
inspections and consultation.
Summary of Conversations:
No relevant conversations on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Peterson,Art QA Reviewer

TL-6034,Source Inspection Report Page 2 of 2


	qccontactpresenty: Off
	qccontactpresentn: Off
	mattransfery: Off
	mattransfern: Off
	mattransfera: Off
	sampleditemsy: Off
	sampleditemsn: Off
	sampleditemsa: Off
	stocktransfery: Off
	stocktransfern: Off
	stocktransfera: Off
	oktocuty: Off
	oktocutn: Off
	oktocuta: Off
	rebartestwitnessy: Off
	rebartestwitnessn: Off
	rebartestwitnessa: Off
	delayedcancelledy: Off
	delayedcancelledn: Off
	delayedcancelleda: Off


